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STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY SYSTEM
PROJECTS. PER FY 2005-06 ALLOCATION PLAN AND CRITERIA

SUMMARY:

The Department of Transportation (Department) is presenting this item as an Informational Item.
The item provides the status of the Department’s projects allocated this fiscal year.

At its July 2005 meeting, the California Transportation Commission (Commission) adopted the FY
2005-06 STIP/SHOPP Allocation Plan and Criteria, which limited FY 2005-06 allocations to
projects ready to proceed to construction within six months. As of April 27, 2006, the Commission
allocated 302 projects, under the FY 2005-06 STIP/SHOPP Allocation Plan. As of May 11, 2006,
over 220 projects totaling $1.654 billion have been awarded.

BACKGROUND:

Of the 64 projects allocated in July 2005, 56 projects totaling $935.0 million have been awarded. Of
the remaining eight projects, two project allocations have been rescinded and six projects have not
been awarded because they did not have adequate competitive bids and required the bids to be
rejected. One of the six has been re-advertised and is pending award. Some of these projects will
need to be re-scoped to allow the projects to stay within the allocated amounts. All six received
extension approvals at the February 2006 Commission meeting. The extensions will allow the
projects to be re-advertised and awarded within the new award deadline.

Of the 61 projects allocated in August 2005, 54 projects have been awarded for a total of $278.1
million. Of the remaining seven projects, two project allocations have been rescinded and five
projects have not been awarded because they did not have adequate competitive bids, which required
the bids to be rejected. All five received extension approvals at the March 2006 Commission
meeting.

Of the 49 projects allocated in September 2005, 47 have been awarded for $229.8 million. Of the
remaining two projects, one project allocation was rescinded and the remaining project received an
extension approval at the April 2006 Commission meeting.
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Of the 34 projects allocated in November 2005, 25 have been awarded for $106.66 million. Of the
remaining nine projects, all initial bids were rejected and time extensions were granted to enable the
Department to re-advertise the projects. One of those projects has been re-advertised and is pending
good faith review.

Of the 20 projects allocated in December 2005, 16 have been awarded for $11.237 million. Two
projects are being rescinded. One SHOPP project and one STIP project are requesting a six-month
time extension. Details regarding the extension requests are contained under reference 2.8b.(1).

Of the 30 projects allocated in February 2006, 19 have been awarded for $77.475 million. Four
projects are pending award and one project bid was rejected. There are four projects scheduled for
bid openings by the end of June 2006. The remaining two projects are in the process of being
prepared for advertisement.

No. No.

No. Projects Projects

Month No. Voted No. No. Awarded Projects Awarded Awarded
Allocated Projects Projects Projects  Projects Projects Pending within within

Voted X 1000 Awarded Rescinded X 1000 Award 4 months 6 months

July 64 $ 722,927 56 2 $§ 935,046 1 43 56
August 61 § 251,836 54 2 § 278,102 0 41 55
September 49 $ 200,701 47 1 $§ 229,831 0 38 47
November 34 $ 309,215 25 0 § 106,659 2 24 25
December 20 $ 18,463 16 2 $ 11,237 0 13 16
February 30 § 228,399 19 0 § 77475 4 19 19
March 24 § 137,914 3 0 $ 6,995 6 3 3
April 20 $ 56,748 0 0 $ 0 0 0 0
TOTAL 302 $1,926,203 220 7 $1,654,345 14 181 220

Note: The following charts show the dollar value of projects not awarded July 2005 —February 2006. Above

dollar totals are project allotments, including G-12 and supplemental funds.

e Excludes non-construction Transportation Enhancement (TE) projects, and combined

locally- administered TE.
e Includes financial contributions only projects.
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July Projects Greater Than Six Months
PPNO Project EA County-Route-PM Description Advert.*  Pend. Vote Comments
Award  Amount
$ x1,000
3111 02-387304 Sha-5, Sis-5- Pavement R N $ 19,400  Prior bids rejected.
SHOPP 58.0/67.0 Rehabilitation in Extension approved.
Siskiyou County Bid opening 6/13/06.
July 2006 deadline.
4460  05-446014 SB-101-84.1/90.9  Freeway widening in R N $22,372  Prior bids rejected.
STIP Santa Maria Extension approved.
Bid opening 5/16/06.
July 2006 deadline.
3235  07-140704 LA-5-16.8/21.0 Lighting Y N $ 2,473  Bids rejected.
SHOPP rehabilitation in Los Extension approved.
Angeles County July 2006 deadline.
3235  07-140604 LA-5-16.8/21.0 Lighting Y N $ 2,860 Bids rejected.
SHOPP rehabilitation in Los Extension approved.
Angeles County July 2006 deadline.
0677  11-2379U4 SD-15-2.3/R6.1 Install TMS field R Y $ 7,268  Extension approved.
SHOPP elements in San Bid opening 5/11/06.
Diego Pending Award.
July 2006 deadline.
0747  11-246504 SD-75- Bridge rehabilitation Y N $ 8,300 Bids rejected.
SHOPP R20.3/R21.9 in San Diego County Extension approved.
July 2006 deadline.
Greater than 6 months - Total $ 62,673
August Projects Greater Than Six Months
PPNO Project EA County-Route-PM Description Advert.*  Pend. Vote Comments
Award Amount
$ x1,000
0119C 04-151054 Ala-580-17.0/22.0 Ramp metering and R N $ 2,727  Single bid rejected.
SHOPP HOV bypass Extension approved.
Bid opening 5/31/06.
August 2006 deadline.
0744D 04-294624 SM-92-R13.4 Planting mitigation Y N $ 2,015 Bidsrejected. Extension
SHOPP approved. August 2006
deadline.
3510 06-451604 Ker-99- Highway planting and Y N $ 2,736  Bids rejected.
SHOPP 24.7/27.1 irrigation Extension approved.
Target re-advertise
6/13/06.
August 2006 deadline.
6476 06-432004 Tul-99-51.9 Rehabilitate rest area Y N $ 2,215 Bids and supplemental
SHOPP funds request rejected;
Extension approved.
August 2006 deadline.
0254A  08-482304 SBd-247-75.6/83.7, Rehabilitate Y Y $ 4,156  Extension approved.
SHOPP 47.0/52.0 pavement August 2006 deadline.
Greater than 6 months - Total $ 13,849

*Note: Y=Yes; N=No; R=Re-advertised because bids rejected or no bids received.
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September Projects Greater Than Six Months
PPNO Project EA County-Route-PM Description Advert.*  Pend. Vote Comments
Award Amount
$ x1,000
4776  03-0A4104  Pla-49-3.2/7.4 Operational Y N §$ 5260 Bids rejected.

STIP Improvements Extension approved.
December 2006
deadline.

Greater than 6 months — Total $ 5,260
November Projects Greater Than Six Months
PPNO Project EA County-Route-PM Description Advert.*  Pend. Vote Comments
Award Amount
$ x1,000
1411 06-431804 Fre-41-R22.5/R26.2 Highway Planting Y N $ 3,247 Bids rejected.
SHOPP Extension approved.
November 2006
deadline.
3321A  06-382934 Kin-41 0.0/5.0, Ker New Alignment R N $ 1,000 Bids rejected.
3321B 06-321504 41-0.0/4.2 $ 9,388 Extension approved.
4205A  06-3829U4 $ 14,315 Bid opening 5/17/06
SHOPP November 2006
deadline.
2163 07-183114 LA-710-9.4/18.4 Roadway Y N $153,408 Bids rejected.
SHOPP Rehabilitation Extension approved.
November 2006
deadline.
2752 07-210804 LA-L5764 Equipment Training Y N $ 3,296 Bids rejected.
SHOPP Facility Extension approved.
November 2006
deadline.
0077E 08-474104 Riv-91-5.3/6.6 Planting and R Y $ 2,274 Bids rejected.
SHOPP Irrigation Extension approved.
Bids open Mar. 30.
Pending good faith.
5131 12-079304 Ora-L5804 Maintenance Station Y N $ 2,972 Bids rejected.
SHOPP Extension approved.
November 2006
deadline.
2769 12-0A6604 Ora-5-R23.9 Maintenance Station Y N $ 3,278 Bids rejected.
SHOPP Extension approved.
November 2006
deadline.
Greater than 6 months — Total $193,178

*Note: Y=Yes; N=No; R=Re-advertised because bids rejected or no bids received.
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December Projects Greater Than Six Months
PPNO Project EA County-Route-PM Description Advert.*  Pend. Vote Comments
Award Amount
$ x1,000
1804 05-0L1104 SLO-1- Plan native trees and Y N $ 595 Bids rejected.
STIP 17.7/28.2 mulch Extension requested.
SLO-101-7.6/32.1
0702C  04-246804 SM-VAR Maintenance vehicle Y N $2,430 Bids rejected.
SHOPP pullout and access Extension requested.
gates
3261 03-0E8004 ED-50-71.2/80.2 Tree Planting Y N $ 549  To be rescinded.
STIP (114.6/129.0)
0829C  04-209914 Son-128-17.1/24.7  Replace Bridges Y N $5,158  Bids rejected.
SHOPP To be rescinded.
Greater than 6 months — Total $ 8,732
February Projects Greater Than Four Months
PPNO Project EA  County-Route-PM Description Advert.* Pend. Vote Comments
Award Amount
$ x1,000

0179T 01-397514 01N-Men-101 Realign roadway Y Y $ 71,250 Bid opening 5/9/06.
SHOPP 98.9/R100.8 Pending award.

0164L 01-297704 01N-Men-20 Rehabilitate roadway Y N $ 14,020 Advertised 4/17/06
SHOPP R33.3/R37.9 Bid opening

5/23/06.

1648 03-2C84U4  03N-Sac-L5501  Facility Repair N N $ 4979 Scheduled advertise
03-2C8414 5/30/06.
03-2C8424 Bid opening
SHOPP 6/27/06.

0503M  04-0503M 04N-SCL-280 Rehabilitate roadway Y Y $17,176 Bid opening
SHOPP R2.2/5.1 5/10/06.

Pending award.
0096F 04-449804 04N-Ala-238 Rehabilitate roadway Y N $ 16,603 Bid opening
SHOPP R14.0/R16.7 6/7/06.

7860 04-470804 04N-Ala-580 Construct truck Y N $24,271 Bid opening
SHOPP 0.0/2.7 climbing lane 6/14/06.

0789D 04-2A5004  04N-Son-101 Pavement rehabilitation N N $ 4,300
SHOPP 19.5/21.7

1638 06-0E2604 06N-Fre-99 Overlay pavement Y N $ 2,498 Bids opened
SHOPP 20.2/27.3 4/11/06.

Bids rejected.

2058 06-0C8104  06S-Kin-41 Install rumble strips Y Y $ 379 Bids opened
SHOPP R41.2/R42.2 4/18/06.

Pending award.

7486 10-499004 10N-SJ-26 Realign existing curve. Y Y $ 3,039 Bid opening
SHOPP 15.3/15.8 5/10/06.

Pending award.
Greater than 4 months — Total $158,515

*Note: Y=Yes; N=No; R=Re-advertised because bids rejected or no bids received.
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